
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2013

ESTIMATE SUMMARY 15:46:28

CONTID: C17951R-ALT    ESTIMATE NO: 0002 PROG 2005

PCN: 17951R-ALTB1 COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 & 36 INTERSECTIONS N.& PERCENT TIME:

PROJECT NO: FSA3852-014   HMA ALTERNATE   

US 385 & 36 INT N&S HMA

NAME OF ROAD: 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 09/19/2013 DATE TIME STARTED 08/05/2013

1103 OLD TOWNE LANE STE 201A DATE LET 06/13/2013 DATE WORK BEGAN

 DATE AWARDED 06/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED

CHEYENNE WY 82009     307-632-7900 DATE NOTICE TO PROCEED 08/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,807,540.95 PARTICIPATING $ $ 594,019.84

AWARD PROJECT AMT: 5,535,037.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,328.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

12.01%

5,110,073.07

594,019.84

594,019.84

580,691.37

$

$

$

$

697,467.88

0.00

697,467.88

0.00

697,467.88

-16,431.91

0.00

681,035.97

0.00

AMOUNT DUE 681,035.97 580,691.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 580,691.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

3.000

202-00033  
 

1,380.003.000

1,380.00

10.000

EACH

460.00000

0010 Removal of Asphalt Mat (Planing)(Special) 0.000

9.000

202-00241  
 

32.409.000

32.40

17,941.000

CY  

3.60000

0015 *Removal of Pavement Marking 0.000

855.000

202-00250  
 

2,137.50855.000

2,137.50

4,500.000

SF  

2.50000

0020 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

3.000

EACH

210.00000

0025 *Removal of Ground Sign 98.000

0.000

202-00810  
 

5,880.0098.000

0.00

101.000

EACH

60.00000

0030 *Removal of Fence 0.000

1,603.000

202-01000  
 

1,603.001,603.000

1,603.00

1,603.000

LF  

1.00000

0035 *Embankment Material (Complete In Place) 0.000

24,950.000

203-00060  
 

336,825.0024,950.000

336,825.00

54,216.000

CY  

13.50000

0040 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

85.00000

0045 Blading 0.000

3.000

203-01500  
 

294.003.000

294.00

100.000

HOUR

98.00000

0050 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

248.000

CY  

27.00000

0055 *Erosion Log (12 Inch) 500.000

0.000

208-00002  
 

1,575.00500.000

0.00

600.000

LF  

3.15000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (20 Inch) 1,500.000

0.000

208-00009  
 

7,425.001,500.000

0.00

5,000.000

LF  

4.95000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

4.00000

0070 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

400.00000

0075 Vehicle Tracking Pad 0.000

4.000

208-00070  
 

6,000.004.000

6,000.00

4.000

EACH

1,500.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

120.000

HOUR

35.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

72.000

HOUR

70.00000

0090 Sweeping (Sediment Removal) 0.000

19.000

208-00106  
 

1,140.0019.000

1,140.00

48.000

HOUR

60.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

48.000

HOUR

75.00000

0100 Erosion Control Supervisor 7.000

22.000

208-00206  
 

3,480.0029.000

2,640.00

120.000

DAY 

120.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

45.000

ACRE

440.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

45.000

ACRE

1,450.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

60.000

ACRE

370.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

2,650.00000

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

12,000.000

LB  

2.10000

0130 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

3,900.00000

0135 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

300.000

SY  

3.00000

0140 Process Asphalt Mat For Base Course 0.000

0.000

310-00400  
 

0.000.000

0.00

70,917.000

SY  

2.65000

0145 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

32,374.000

SY  

2.40000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

135.00000

0155 *Hot Mix Asphalt (Grading S)(75)(PG 64-22) 0.000

0.000

403-33742  
 

0.000.000

0.00

98,745.000

SY  

14.25000

0160 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

400.000

TON 

145.00000

0165 *Hot Mix Asphalt (Grade SX)(75)(PG 64-28) 0.000

0.000

403-34752  
 

0.000.000

0.00

98,745.000

SY  

13.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

41,792.000

LF  

0.15000

0175 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

330.00000

0180 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

5.000

EACH

345.00000

0185 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,570.000

LF  

2.55000

0190 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

3.000

EACH

5,500.00000

0195 *Delineator (Flexible) (Special) (Type I) 0.000

0.000

612-00046  
 

0.000.000

0.00

73.000

EACH

100.00000

0200 *Delineator (Flexible) (Special) (Type II) 0.000

0.000

612-00047  
 

0.000.000

0.00

122.000

EACH

100.00000

0205 *Delineator (Flexible) (Special (Type III) 0.000

0.000

612-00048  
 

0.000.000

0.00

6.000

EACH

102.00000

0210 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

10,765.000

LF  

6.50000

0215 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,500.000

LF  

6.76000

0220 6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

0.000.000

0.00

542.000

LF  

25.25000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

925.00000

0230 Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000.000

0.00

1.000

EACH

950.00000

0235 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0240 Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

33.000

EACH

1,500.00000

0245 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

33.000

EACH

725.00000

0250 Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

33.000

EACH

370.00000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

154.000

SF  

18.50000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

693.000

SF  

22.00000

0265 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

446.000

SF  

28.25000

0270 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

137.000

LF  

52.00000

0275 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

73.000

LF  

61.50000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

283.000

LF  

13.00000

0285 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

27.000

EACH

75.00000

0290 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

703.000

LF  

22.00000

0295 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

69.000

EACH

205.00000

0300 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

8.000

EACH

1,400.00000

0305 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0310 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

5,250.00000

0315 *Rumble Strip (Grinding) 0.000

0.000

614-80387  
 

0.000.000

0.00

22,884.000

LF  

0.23000

0320 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

57,950.00000

0325 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

1.000

EACH

6,150.00000

0330 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

0.000.000

0.00

120.000

LF  

61.50000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 24 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20024  
 

0.000.000

0.00

564.000

LF  

54.00000

0340 *Construction Surveying 0.140

0.160

625-00000  
 

24,037.500.300

12,820.00

1.000

L S 

80,125.00000

0345 *Mobilization 0.000

0.500

626-00000  
 

149,737.500.500

149,737.50

1.000

L S 

299,475.00000

0350 *Pavement Marking Paint 0.000

1.000

627-00001  
 

74.201.000

74.20

727.000

GAL 

74.20000

0355 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

362.000

GAL 

70.00000

0360 *Flagging 40.500

796.000

630-00000  
 

20,494.25836.500

19,502.00

6,000.000

HOUR

24.50000

0365 *Traffic Control Inspection 5.000

10.000

630-00007  
 

2,250.0015.000

1,500.00

45.000

DAY 

150.00000

0370 *Traffic Control Management 6.000

21.000

630-00012  
 

23,085.0027.000

17,955.00

110.000

DAY 

855.00000

0375 *Flashing Beacon (Solar) 2.000

2.000

630-80002  
 

2,400.004.000

1,200.00

12.000

EACH

600.00000

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

102.50000

0385 *Barricade (Type 3 M-B) (Temporary) 0.000

1.000

630-80336  
 

205.001.000

205.00

4.000

EACH

205.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

310.00000

0395 *Construction Traffic Sign (Panel Size A) 0.000

21.000

630-80341  
 

1,260.0021.000

1,260.00

42.000

EACH

60.00000

0400 *Construction Traffic Sign (Panel Size B) 16.000

18.500

630-80342  
 

3,191.2534.500

1,711.25

86.000

EACH

92.50000

0405 *Construction Traffic Sign (Panel Size C) 0.000

6.000

630-80343  
 

615.006.000

615.00

12.000

EACH

102.50000

0410 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

4.000

EACH

5,000.00000

0415 *Drum Channelizing Device 86.500

24.000

630-80360  
 

5,746.00110.500

1,248.00

221.000

EACH

52.00000

0420 *Drum Channelizing Device (With Light) (Flashing) 10.000

5.000

630-80363  
 

1,530.0015.000

510.00

30.000

EACH

102.00000

0425 *Traffic Cone 0.000

5.500

630-80380  
 

38.505.500

38.50

150.000

EACH

7.00000

0430 *Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

30,500.001.000

30,500.00

1.000

EACH

30,500.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0440 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0450 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0455 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0460 F/A Electric Service 18,640.290

0.000

700-70190  
 

18,640.2918,640.290

0.00

18,640.290

F A 

1.00000

0465 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0520 Added Item (Lump Sum)/ 0.000

1.000

900-00014  
 

3,091.491.000

3,091.49

1.000

L S 

3,091.49000

CAT 664,667.88594,019.845,682,363.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0475 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0480 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

28.000

TON 

145.00000

0485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

173.000

SY  

35.75000
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PCN: 17951R-ALTB1 ESTIMATE RUN 09/19/2013

PROJECT: FSA3852-014HMAALT             ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0490 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

185.00000

0495 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

100.000

CY  

360.00000

0500 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

13,118.000

LB  

1.55000

0525 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

49.50000

CAT 0.000.0092,377.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0510 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0515 Sanitary Facility 1.000

0.000

620-00020  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

CAT 32,800.000.0032,800.00CURRENT AMT0400 $ $ $

$ 697,467.88594,019.84$5,807,540.95$CURRENT AMTPROJECT TOTAL


